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Resolve Any Remaining F&T Model Issues

PRGs/RALs

SDUs & SMAs Evaluation

PTM/Oregon Hot Spots

Technology Screening Eval.

Development of Alternatives Detailed Alts Analysis Proposed
Cap design New Alternatives…….? Plan
EMNR/IST Effectiveness 9 Criteria Complete
MNR effectivness Cost Effectiveness
Disposal options Time to Achieve RAOs
Cost Estimates Residual Risk
Durations Circle back to key stakeholders
Dredge production rates
Dredge release/residuals

Conduct Additional Alternative Evaluation Analyses
(Time Insufficient for Major New Analyses Like F&T
Model Runs)

Write FS Text Proposed
(Assumes No Major New Analyses) Plan

Complete
CSTAG/
RRB Review

Preferred Alternative
Identified by EPA

EPA Work on Proposed Plan

All Hands Meeting on PRGs/RALs.  Suggest SMAs be discussed as well.
Subgroup Meetings.  Framework for meeting (i.e, confirm, augment, or replace existing FS components) determined at least 2 weeks before the group meets.

IST - In-Situ Treatment
PTM - Principal Threat Material
SDU - Sediment Decision Unit
RRB - Remedy Review Board
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Text Box
This draft document has been provided to EPA to facilitate EPA's comment process on the Draft FS in order for LWG to finalize the FS. The comments or changes (including redlines) on this document may not reflect LWG positions or the final resolution of the EPA comments. 
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